

Proposed Bibliovation Migration Plan
ILS Committee
August 7, 2019

Migration will be second half of December—exact date TBD

ILS Committee:

- Oversee timeline (provided at September ILS meeting)
- Members will communicate information about migration and training with their clusters
- Proposal: Add September and November ILS meetings to keep communication open.
- Proposal: Create a separate work group for PR

Subcommittees:

- Final testing in two rounds (early September and mid-October)
- Review documentation
- Create and/or review crosswalks (document changes in software from Koha to Bibliovation)
 - Circulation – creation
 - Discovery layer--creation
 - Cataloging & serials – review
- Discovery Interface Subcommittee
 - Recruit participants for PR Work Group
 - Review script for Discovery Layer webinars for staff
 - Review outlines for Discovery Layer tutorials for patrons
 - Review patron help pages
 - Review bookmarks for technical updates
- PR Work Group (Vicki & Mark lead)
 - Recruit from IC and DIS
 - Review current bookmarks and assess need
 - Develop PR for changes to Discovery Layer, down time, go live, etc.

Tentative timeline:

8/5/2019-8/31/2019 First round of final bug fixes (LibLime)

9/3/2019-9/16/2019 Testing first of final bug fixes (Subcommittees and library staff)

8/5/2019-10/4/2019 Documentation revision and Training preparation (SCLS staff)

10/14/2019-11/20/2019 Training (6 to 7 locations throughout SCLS)

9/3/2019-10/16/2019 Second round of final bug fixes (LibLime)

10/17/2019-11/1/2019 Testing second round of final bug fixes (Subcommittees and library staff)

Other dates will be determined by SCLS staff, LibLime, ILS Committee, Subcommittees and PR Work Group